

Initial Project Planning Template

Date	02 July 2026
Team ID	
Project Name	A Comprehensive Measure of Well Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for the HDI Prediction System (A Comprehensive Measure of Well Being).

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Input	USN-1	As a user, I can enter a country's Life Expectancy, Mean Years of Schooling, Expected Years of Schooling, and GNI per Capita into the prediction form.	2	High	CH.Sri Vikash	01 July 2024	08 July 2024
Sprint-1		USN-2	As a user, I can submit the entered indicators and receive a predicted HDI score from the trained model.	2	High	CH.Sri Vikash	01 July 2024	08 July 2024
Sprint-1	HDI Classification	USN-3	As a user, I can view the predicted development tier (Very High, High, Medium, or Low) based on my submitted indicators.	1	High	Eswar Teja	01 July 2024	08 July 2024
Sprint-2	Scenario Insights	USN-4	As a user, I can view example scenarios (Very High, Medium, and Low development) to understand how different indicator combinations affect the predicted HDI tier.	2	Medium	Eswar Teja	01 July 2024	08 July 2024
Sprint-2		USN-5	As a policymaker, I can identify development gaps by seeing which indicator (health, education, or income) is weakest for a given country's prediction.	2	Low	CH.Sri Vikash	01 July 2024	08 July 2024